
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 523 Date: 09-Apr-2012 Monday

Approved Date:

Shift Hours: 03:00 am 05:30 pm Break: 00:30 Over Time: 06:00

Const Calendar Day: 944

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the main spans . We had to measure strands
# 135 , 136 , & 137 on the North main span & we had to measure strand # 137 on the South main span .

We started on the North main span at 3:50 AM. ABF adjusting crews started to adjust the strands
on the North main span at 4:15 AM. We were done on the North main span at 4:40 AM. We started on the
South main span at 4:45 AM. We were done at 4:55 AM. We left the field at 5:10 AM.

Then , I had to cover disassembling the hauling system & mobilizations activities on the tower .
Obra Carlos , Jeffery , Mario , & Robert had to disassemble the hauling system , remove the rollers & all
accessories from the top & the sides of the saddles , cover the strands with plywood , work on house
keeping , remove their tools , equipments , & fly them out of the site . They started at 7:20 AM.

In addition to that , crews had to remove some of the bolts on top frame & prepare to disassemble
the members of the hauling frame ( Blue Iron ) .

Crews had to work on CCO # 247 . They had to install the former plates on the cables on the main
spans .

Obra , Carlos , & Mario had to work on the South main span cable , Roger & Jeffery had to work on
the North main span cable . Crews had to use the 6 mm. existing cables between the strands to sort the
strands according to their locations , drive wedges between the strands for easy installation , run the
former plates . Crews started on the cables at 9:00 AM. They were done at 11:00 AM.

Crews returned to work on CCO # 247 at 2:00 PM. Following the same procedures as earlier of the
day . They started at 2:05 PM. Crews installed 10 former plates on the South cable & 7 former plates on
the North cable . They were done at 5:00 PM. Crews had to wrap up their tools & equipments . They left at
5:10 PM.

( For CCO # 247 for all employees . 3 Hours of Regular time & 2 Hours of Over Time )

I had to attend the staff meeting in Burma office from 8:00 AM. to 8:40 AM.

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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